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ESTIMATE RUN 09/09/2021

ESTIMATE SUMMARY 09:46:11

CONTID: C24212         ESTIMATE NO: 0001 PROG 2005

PCN: 24212-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 2 PERCENT TIME:

PROJECT NO: CR100-355                     

R1 ADA CURB RAMPS CMGC PKG 2

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,819,495.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,619,495.30 NON-PARTICIPATING 1,251.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.86

WORK DAYS

WORK DAYS

0.07%

1,818,243.40

1,251.90

1,251.90

1,214.34

$

$

$

$

0.00

1,251.90

1,251.90

0.00

1,251.90

-37.56

0.00

1,214.34

0.00

AMOUNT DUE 1,214.34 1,214.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,214.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

1.0 TIME ALLOW: 116

ORIG TIME ALLOW: 116

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/30/2021

08/30/2021

08/30/2021

06/25/2021

06/25/2021

07/26/2021

08/30/2021
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

14,820.41000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

1,819.000

SY  

50.18000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,591.000

LF  

19.02000

0020 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

47.000

SY  

55.77000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

870.000

SF  

1.61000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

26.000

EACH

1,267.35000

0040 Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

3.000

EACH

325.26000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

6.000

EACH

930.71000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

165.23000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

277.83000
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

130.000

EACH

625.36000

0065 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

270.07000

0070 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

2,893.79000

0075 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

5.000

EACH

1,183.45000

0080 Grinding: Slope Correction 0.000

0.000

210-02806  
 

0.000.000

0.00

20.000

SF  

59.47000

0085 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

1,041.39000

0090 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

500.000

TON 

40.76000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

52.000

TON 

215.37000

0100 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

35.000

SY  

232.66000

0105 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

15.000

SY  

250.56000

0110 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.44000
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

190.000

SY  

108.98000

0120 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

1,673.000

SY  

137.47000

0125 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

150.000

SF  

67.04000

0130 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

49.000

LF  

24.92000

0135 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

142.000

LF  

31.53000

0140 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,269.000

LF  

45.74000

0145 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

18.000

SF  

222.36000

0150 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

37.33000

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0160 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

6.000

EACH

56.97000

0165 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

2.000

EACH

3,347.46000
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

28.000

EACH

1,342.35000

0175 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

5.000

EACH

2,379.52000

0180 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

2,475.83000

0185 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

3.000

EACH

1,907.01000

0190 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

1.000

EACH

1,395.09000

0195 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

5.000

EACH

1,190.33000

0200 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

4,076.02000

0205 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

400.000

LF  

9.79000

0210 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

3,002.25000

0215 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

557,542.94000

0220 Public Information Management (Tier IV) 0.000

18.000

626-01114  
 

1,251.9018.000

1,251.90

176.000

DAY 

69.55000
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,500.000

SF  

12.31000

0230 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

40.66000

0235 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

60.000

DAY 

187.25000

0240 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

116.000

DAY 

1,096.75000

0245 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

133.75000

0250 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

400.000

LF  

37.45000

0255 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

91.000

EACH

58.85000

0260 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

33.000

EACH

69.55000

0265 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

5,885.00000

0270 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

8.000

EACH

1,605.00000

0275 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000
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PCN: 24212-BID    ESTIMATE RUN 09/09/2021

PROJECT: CR100-355                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0285 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

9.63000

0290 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

40.000

EACH

26.75000

0295 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

35.000

DAY 

535.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0305 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0310 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

90,000.000

F A 

1.00000

CAT 1,251.901,251.901,819,495.30CURRENT AMT0200 $ $ $

$ 1,251.901,251.90$1,819,495.30$CURRENT AMTPROJECT TOTAL


